From: Bruce S Kennington

To: DiGuardia, Lou

Cc: Granger, Michelle; Lauren Piana (Lauren.Piana@riotinto.com); Bruce White (Bruce.White@btlaw.com); "Fred
Mumford"; Bushra, Gezaheane; "Duckett. Roy (HSEC)"; Scott Tarmann; Luis Hidalgo (Luis.Hidalgo@riotinto.com)

Subject: PVGCS Site, CD + VI Removal Action, Monthly Progress Report No. 35 (Jan 1 to Jan 31, 2017)

Date: Saturday, February 10, 2018 11:38:55 AM

Attachments: 20180209 MPR No 035 PVGCS VI Jan 2018-FINAL.pdf

Dear Lou:

On behalf of Pechiney Plastics Packaging, Inc. (PPPI), the Primary Settling Defendant for the Remedial

Design/Remedial Action Consent Decree (CD)1, this monthly progress report is submitted in
compliance with section X, paragraph 30 of the CD and Appendix B-3 to the CD, Statement of Work
for the Vapor Intrusion Removal Action at the Washington Facility (VI Removal Action SOW) at the
Pohatcong Valley Groundwater Contamination Superfund (PVGCS) Site.

Please do not hesitate to contact me with any questions on the attached report.

1 In the matter of United States of America v. PPPI (Civil Action No. 09-cv-05692) and United States of America v. Bristol
Myers Squibb Company, et. al. (Civil Action No. 13-cv-05798) effective March 11, 2015.

Sincerely,

Bruce Kennington

Project Coordinator, VI Removal Action
D +1 312 288 3834

M +1 312 953 9965
bkennington@ramboll.com

Ramboll Environ

333 West Wacker Drive, Suite 2700
Chicago, IL 60606

USA

www.ramboll.com
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ENVIRONMENT
BANBOLL & HEALTH

Sent via Electronic Mail and Overnight Courier

Director, Emergency and Remedial Response Division
United States Environmental Protection Agency Region 2
290 Broadway, 19th Floor

New York, New York 10007

New Jersey Superfund Branch

Office of Regional Counsel

United States Environmental Protection Agency Region 2
290 Broadway, 17th Floor

New York, New York 10007

Attention: Attorney for Pohatcong Site

United States Environmental Protection Agency, Region 2

2890 Woodbridge Avenue

Building 209 (MS-211) February 9, 2018
Edison, New Jersey 08837

Attention: Washington Plant, Pohatcong Site On-Scene Coordinator

Fred Mumford Ramboll _
New Jersey Department of Environmental Protection 2?5;:\/;;5(\;\/ acker Drive
380 Scotch Road Chicago, IL 60606
West Trenton, New Jersey 08628 USA

(via electronic mail only) T 41312 288 3800

F +1 312 288 3801
www.ramboll-environ.com

Re: Monthly Progress Report No. 35
Reporting Period January 1, 2018 to January 31, 2018
2014 Vapor Intrusion Removal Action at the Washington Facility
Pohatcong Valley Groundwater Contamination Superfund Site
Warren County, New Jersey

Dear Pohatcong Consent Decree Notice Recipients:

On behalf of Pechiney Plastics Packaging, Inc. (PPPI), the Primary Settling
Defendant for the Remedial Design/Remedial Action Consent Decree (CD)?!, Ramboll
US Corporation (Ramboll) submits this monthly progress report in compliance with
Section X, Paragraph 30 of the CD and Appendix B-3 to the CD, Statement of Work
for the 2014 Vapor Intrusion Removal Action at the Washington Facility (2014 VI
Removal Action SOW) at the Pohatcong Valley Groundwater Contamination
Superfund (PVGCS) Site. This report provides a description of the actions and
activities undertaken pursuant to the CD and related to the 2014 VI Removal Action
SOW during this reporting period and plans, actions and data scheduled in the next
8 weeks.

1 In the matter of United States of America v. PPPI (Civil Action No. 09-cv-05692) and United States of
America v. Bristol Myers Squibb Company, et. al. (Civil Action No. 14-cv-05798) effective March 11, 2015.
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Actions Taken Toward Compliance with Consent Decree

The following activities were performed during this reporting period:

e The long-term soil vapor extraction (SVE) system and east wall sub-slab depressurization system (SSDS)
continued operation during this reporting period. The SVE system is currently operating at an overall
vacuum of 7 inches Hg with an average inlet flow rate of approximately 440 cubic feet per minute (CFM).

e During this period the 500 CFM SVE system operated 85% of the time (i.e., a total of 633 hours over 31
days) and the east wall SSDS operated 100% of the time.

e The Monthly Progress Report No. 34 for the VI Removal Action at the Washington facility reporting
December 2017 activities was submitted to the USEPA in a letter dated January 10, 2018.

e Ramboll collected sub-slab vapor monitoring port vacuum and photoionization detector (PID)
measurements on January 25, 2018. These measurements and the SVE blower runtime for the January
2018 reporting period are included in the summary table in Attachment 1.

Routine OM&M Events:

The following routine OM&M events were conducted during this reporting period:
e None during this period.

Problems Encountered, Actions Taken and Their Resolutions

The following problems were encountered during this reporting period:

e An unplanned shutdown of the system occurred at approximately 10:40AM Eastern time on Friday,
December 29, 2017 due to a registered fault of high temperature alarm on heat exchanger. Operators
responded the morning of Tuesday, January 2, 2018, verified that the West Wall SSDS system was
running, and inspected the system. The registered fault was with the variable frequency drive (VFD) for
heat exchanger (at the discharge of the blower). The expected cause of the VFD fault was a fluctuation
in electrical power services to the system. Following completion of satisfactory inspections, functional
and operational checks of heat exchanger, operators cleared the alarm, reset the VFD, and restarted the
main SVE blower and placed the West Wall SSDS back in stand-by at approximately 8:40 AM Eastern
time on Tuesday, January 2, 2018. The delay in identification of the shutdown was identified as a fault
with the cellular modem for the SVE system that provides automatic alerts to off-site operators. The
modem was reset and returned to operation. As of the date of this progress report, the system
continues to run without issue.

Analytical Results and Data Received During the Reporting Period

The following analytical data were received during this reporting period:
e None during this period.

Anticipated Plans, Actions and Data Scheduled (during the next 8 weeks)

The following activities are planned for the next 8 weeks:
e One round of measurements of the SVE system and SSDS is planned to be performed in February 2018.

Delays Encountered or Anticipated, and Efforts Taken to Mitigate

The following delays were encountered during this reporting period:

e None during this reporting period.
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Closing

Pursuant to Section X, Paragraph.30 of the CD, three hard copies of this monthly progress report have been
submitted to the designated recipients. If you have any questions or comments regarding this monthly
progress report, please feel free to contact me.

Sincerely,

@:;nmn on

Project Coordinator

D 312.288.3834
M 312.953.9965
bkennington@ramboll.com

Attachment:
SVE/SSDS Measurements, January 25, 2018

cc: Via Electronic Mail
Michelle Grainger — USEPA, Region 2
Roy Duckett — Rio Tinto
Lauren Piana — Rio Tinto
Bruce White — Barnes & Thornburg LLP
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ATTACHMENT 1

SVE/SSDS Measurements
January 25, 2018
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SVE/SSDS Measurements, January 25, 2018
Vapor Intrusion Response Activities
Albéa Americas, Washington Facility
191 Route 31 North, Washington, Warren County, New Jersey

Sub Slab Measurement PID Vacuum
Location (ppm) (inches of water)
CDM-SS-01 3.503 -2.072
CDM-SS-02N 1.818 -3.077
CDM-SS-02S 2.074 -3.013
CDM-SS-03 2.997 -0.001
CDM-SS-04 2.120 -0.037
CDM-SS-05 3.579 -0.001
CDM-SS-06 2.823 -0.012
CDM-SS-07 2.111 -0.089
CDM-SS-08 8.909 -2.064
' CDM-SS-09
CDM-SS-10 0.331 -0.001
EPA-SS-11 1.218 -0.056
EPA-SS-12 2.243 -0.937
! EPA-SS-13
EPA-SS-14 0.135 -0.001
EPA-SS-15 0.214 -0.001
EPA-SS-16 1.245 -0.024
EPA-SS-17 1.241 -0.047
EPA-SS-18 1.222 -0.033
EPA-SS-19 0.625 -0.028
EPA-SS-20 1.901 -0.004
EPA-SS-21 2.344 -0.840
EPA-SS-22 5.764 -0.926
! EPA-SS-23
EPA-SS-24 2.423 -0.351
EPA-SS-25 0.303 -0.002
' EPA-SS-26
EPA-SS-27 6.135 -0.459
' EPA-SS-28
EPA-SS-29 3.481 -0.258
EPA-SS-30 2.534 -2.091
EPA-SS-31 2.360 -1.000
EPA-SS-32 1.886 -0.557
VP-2 5.229 -1.979
VP-3 3.431 -0.236
tvp-7
VP-10 2.950 -0.240
VP-11 4.447 -0.003
VP-12 2.441 -0.327
VP-13 1.373 -0.009
tvpP-14
VP-15 3.003 -0.014
VP-16 6.036 -0.289

Notes:

1 Vapor monitoring point not accessible; no measurement collected.

2

SVE/SSDS Measurement PID Vacuum
Location (ppm) (inches of water)
SSDS-01 4.383 -36
SSDS-02 5.225 -38
SSDS-03 5.869 -12
SSDS-04 4.887 -40
SSDS-05 2.443 -4
% SSDS-06
% sSDS-07
% sSDS-08
% SSDS-09
2 SSDS-10
SVE-1 2.553 =77
SVE-2 3.869 -74
SVE-3 1.545 -84
SVE-4 3.088 -74
SVE-5 1.224 =77
SVE-6 0.728 -82
SVE-7 9.728 -80
' SVE-8
SVE-9 5.003 -75
SVE-10 3.307 -79
SVE-11 3.064 -73
SVE-12 5.212 -75
SVE-13P 6.800 -50
SVE-14P 7.248 -74
SVE-15P 6.152 -10
SVE-16P 3.446 -20
Vapor Phase GAC Measurements
Location PID (ppm) | Pressure (in. of water)
VGAC1 IN 35
VGAC1 OUT 2.0
VGAC2 OUT 0.0

Summary of SVE Blower Runtime for Reporting Period

Hour Meter at end of Previous Reporting

- 29,815
Period (Hours)
Hour Meter at end of Current Period 30,448
(1/31/2018) (Hours)
Total SVE Blower Runtime for Reporting 633

Period (Hours)

Locations SSDS-06 through SSDS-10 (West Wall) are for standby use only and were not operational at the time of measurement.
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